



RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)

Plot # 27, Nikunja-2, New Airport Road, Khilkhet, Dhaka-1229

Annual Procurement Plan 2021-2022

Note:

1. On the basis of emergence/need/need not, the procurement plan may be revised quarterly.
2. The estimated cost is indicative only, actual estimate will be born during execution of the relevant tender.

RPCL
RUPANTARITA PRAKRITIK GAS COMPANY LIMITED
 (A Company of Petrobangla)

Annual Procurement Plan 2021-2022
Administration Division: (Goods & Related Services and Non Consulting Services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est'd Total cost in Lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Procurement of Office Equipment (Desktop Computer, Laptop, Printer, Scanner, UPS, Photocopier)	lot	1	RFQ/OTM	MD	Own	72.50	Planned Dates Planned Days Actual Dates		1-Sep-21	15-Sep-21	22-Sep-21	29-Sep-21	13-Oct-21	10-Nov-21	70	Jun-22
GR 2	Procurement of Furniture (Sofa, Table, Chair, Almira, File Cabinet, Self etc)	lot	L/S	RFQ/OTM	MD	Own	27.30	Planned Dates Planned Days Actual Dates		9-Sep-21	23-Sep-21	30-Sep-21	7-Oct-21	21-Oct-21	18-Nov-21	70	Jun-22
GR 3	Procurement of TV, AC, Refrigerator, Micro Oven etc.	lot	21	RFQ/OTM	MD	Own	30.00	Planned Dates Planned Days Actual Dates		21-Sep-21	5-Oct-21	12-Oct-21	19-Oct-21	2-Nov-21	30-Nov-21	70	Jun-22
GR 4	Procurement of Stationary Item	lot	L/S	RFQ/OTM	MD	Own	12.00	Planned Dates Planned Days Actual Dates		1-Oct-21	15-Oct-21	22-Oct-21	29-Oct-21	12-Nov-21	10-Dec-21	70	Jun-22
GR 5	Procurement of Personal Protective Equipment (PPE)	lot	L/S	RFQ/OTM	MD	Own	5.00	Planned Dates Planned Days Actual Dates		6-Oct-21	20-Oct-21	27-Oct-21	3-Nov-21	17-Nov-21	15-Dec-21	70	Jun-22
GR 6	Procurement of Vehicle (Car-4, Jeep-1, Motor Cycle-10)	Nos	15	OTM	MD/Board	Own	248.00	Planned Dates Planned Days Actual Dates		17-Oct-21	31-Oct-21	7-Nov-21	14-Nov-21	28-Nov-21	26-Dec-21	70	Jun-22
GR 7	Procurement of Printing Items	lot	L/S	RFQ/OTM	MD	Own	7.00	Planned Dates Planned Days Actual Dates		10-Oct-21	24-Oct-21	31-Oct-21	7-Nov-21	21-Nov-21	19-Dec-21	70	Jun-22

Signature
22/10/2022

Signature
22/10/2022

Signature
22/10/2022

Signature
22/10/2022

প্রকৌ. খালেদা বেগম
 মহাব্যবস্থাপক (সিএনজি/অপা:) ও
 সদস্য সংশ্লিষ্ট কমিটি

মরীফ আহমদ
 কোম্পানি সচিব ও
 সদস্য সংশ্লিষ্ট কমিটি

প্রমোদ ব্রজেন রায়
 মহাব্যবস্থাপক (অর্ধ) ও
 সদস্য সংশ্লিষ্ট কমিটি

তাহমিনা বেগম
 উপমহাব্যবস্থাপক (সংস্থাপন) ও
 সদস্য সচিব সংশ্লিষ্ট কমিটি

রঞ্জিত কুমার সরকার
 মহাব্যবস্থাপক (প্রশাসন) ও
 সদস্য সংশ্লিষ্ট কমিটি

প্রকৌ. মোঃ গোলাম কিবরিয়া চৌধুরী
 মহাব্যবস্থাপক (পিএভি) ও
 আহ্বায়ক সংশ্লিষ্ট কমিটি

প্রকৌ. মোঃ রফিকুল ইসলাম
 মহাব্যবস্থাপক (এলএনজি) ও
 সদস্য সংশ্লিষ্ট কমিটি

RPCL
RUPANTARITA PRAKRITIK GAS COMPANY LIMITED
 (A Company of Petrobangla)

Annual Procurement Plan 2021-2022
Administration Division: (Goods & Related Services and Non Consulting Services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 8	Supply of Electrical Goods	lot	L/S	RFQ/OTM	MD	Own	8.00	Planned Dates Planned Days		6-Oct-21	20-Oct-21	27-Oct-21	3-Nov-21	17-Nov-21	15-Dec-21	70	Jun-22
GR 9	Supply of Crocaries & cullery	lot	L/S	RFQ	MD	Own	5.00	Planned Dates Planned Days Actual Dates		31-Aug-21	7-Sep-21	10-Sep-21	13-Sep-21	16-Sep-21	19-Sep-21	21	Jun-22
GR 10	Supply of Goods & Repair, Re-filling & maintenance of Fire Fighting Instrument for CNG work Shop, KTL Plant, Dhonia & Ashugonj	lot	L/S	RFQ/DFM/OTM	MD	Own	23.00	Planned Dates Planned Days Actual Dates		6-Sep-21	20-Sep-21	27-Sep-21	4-Oct-21	18-Oct-21	15-Nov-21	70	Jun-22
GR 11	Procurement of Spare parts of Transport for Head office & KTL Plant	Nos	39	RFQ/OTM	MD	Own	53.00	Planned Dates Planned Days Actual Dates		14-Feb-22	28-Feb-22	7-Mar-22	14-Mar-22	28-Mar-22	25-Apr-22	70	Jun-22
	Total Value of Goods Procurement					=	490.80										

[Signature]
 তাহমিনা বেগম
 উপমহাব্যবস্থাপক (সংস্থাপন) ও
 সদস্য সচিব সংশ্লিষ্ট কমিটি

[Signature]
 প্রমোদ ঝঞ্জন বার
 মহাব্যবস্থাপক (অর্থ) ও
 সদস্য সংশ্লিষ্ট কমিটি

[Signature]
 ফরিদ আহমদ
 কোম্পানি সচিব ও
 সদস্য সংশ্লিষ্ট কমিটি

[Signature]
 প্রকৌ. খালেদা বেগম
 মহাব্যবস্থাপক (সিএনজি/অপা:) ও
 সদস্য সংশ্লিষ্ট কমিটি

[Signature]
 ২২/১০/২০

[Signature]
 ২০.১০.২০

[Signature]
 ২২/১০/২০

রাজিত কুমার সরকার
 মহাব্যবস্থাপক (প্রশাসন) ও
 সদস্য সংশ্লিষ্ট কমিটি

প্রকৌ. মোঃ রফিকুল ইসলাম
 মহাব্যবস্থাপক (এলএমজি) ও
 সদস্য সংশ্লিষ্ট কমিটি

প্রকৌ. মোঃ গোলাম কিবরিয়া চৌধুরী
 মহাব্যবস্থাপক (সিএলভি) ও
 আঞ্চলিক সংশ্লিষ্ট কমিটি

RPCL
RUPANTARITA PRAKRITIK GAS COMPANY LIMITED
 (A Company of Petrobangla)

Annual Procurement Plan 2021-2022
Planning & Development Division: (Works & Physical Services and Consulting services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Total cost in Taka	Time Code for Process	Advertise Prequalification in (if applicable)	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WR1	Construction of 2 Storied 4000 Sft Steel Structure Office Cum Dormitory & Rest House Building at Ashugonj Condensate Handling Installation Area.	job	1	PPR/PPA	MD/Board	own	350.00	Planned Dates Planned Days Actual Dates									Jun-22	
WR2	Renovation 1st floor of RPGCL Bhaban AC, Vertical Blind, Work station, Electrical Work, Toilet Repair & Painting	job	1	PPR/PPA	MD/Board	own	30.00	Planned Dates Planned Days Actual Dates										Jun-22
WR3	Construction of RCC Road and Heightening of Retaining Wall with Boundary Wall for Office Cum Dormitory Building Construction Area at Ashugonj Condensate Handling Installation of RPGCL, Ashugonj, B-Baria.	job	1	PPR/PPA	MD/Board	own	115.00	Planned Dates Planned Days Actual Dates										Jun-22

[Signature]
22/06/20

উপমহাব্যবস্থাপক (সংস্থাপন) ও সদস্য সচিব সংশ্লিষ্ট কমিটি

[Signature]
ফরিদ আহমদ
কোম্পানি সচিব ও সদস্য সংশ্লিষ্ট কমিটি

[Signature]
প্রদীপ রঞ্জন রায়
মহাব্যবস্থাপক (অর্থ) ও সদস্য সংশ্লিষ্ট কমিটি

মহাব্যবস্থাপক (অর্থ) ও সদস্য সংশ্লিষ্ট কমিটি

[Signature]
22/06/20

উপমহাব্যবস্থাপক (সংস্থাপন) ও সদস্য সচিব সংশ্লিষ্ট কমিটি

[Signature]
22/06/20

প্রকৌ. মোঃ গোলাম কিবরিয়া চৌধুরী
মহাব্যবস্থাপক (পিএনজি) ও আহ্বায়ক সংশ্লিষ্ট কমিটি

[Signature]
22/06/20

প্রকৌ. মোঃ রফিকুল ইসলাম
মহাব্যবস্থাপক (এনএনজি) ও সদস্য সংশ্লিষ্ট কমিটি

[Signature]
22/06/20

রঞ্জিত কুমার সরকার
মহাব্যবস্থাপক (প্রশাসন) ও সদস্য সংশ্লিষ্ট কমিটি

RPCL
RUPANTARITA PRAKRITIK GAS COMPANY LIMITED
(A Company of Petrobangla)

Annual Procurement Plan 2021-2022
Planning & Development Division: (Works & Physical Services and Consulting services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est'd Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement	
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WR4	6 Storied Steel Structure Building In Between RPGCL Bhaban & Annex Building And Extension of 2-Steel floor on Annex Building	job	1	PPR/PPA	MD/Board	own	300.00	Planned Dates Planned Days Actual Dates									Jun-22	
WR5	Construction of Rest House on 2nd Floor of Zonal Workshop of RPGCL at Donia, Rayerbagh, Dhaka.	job	1	PPR/PPA	MD	own	20.00	Planned Dates Planned Days Actual Dates										Jun-22
WR6	Grill Net Fencing approach road of Zonal Workshop of RPGCL at Donia, Rayerbagh, Dhaka.	job	1	PPR/PPA	MD	own	5.00	Planned Dates Planned Days Actual Dates										Jun-22

[Signature]
২১/৬/২০
তাহমিনা বেগম
উপমহাব্যবস্থাপক (সংস্থাপন) ও
সদস্য সচিব সংশ্লিষ্ট কমিটি

[Signature]
২১/৬/২০
প্রমোদ রঞ্জন রায়
মহাব্যবস্থাপক (অর্থ) ও
সদস্য সংশ্লিষ্ট কমিটি

[Signature]
২১/৬/২০
কোম্পানি সচিব ও
সদস্য সংশ্লিষ্ট কমিটি

[Signature]
২১/৬/২০
প্রকৌ. য়িলেদা বেগম
মহাব্যবস্থাপক (সিএনজি/অপা:) ও
সদস্য সংশ্লিষ্ট কমিটি

[Signature]
২১/৬/২০
রঞ্জিত কুমার সরকার
মহাব্যবস্থাপক (প্রশাসন) ও
সদস্য সংশ্লিষ্ট কমিটি

[Signature]
২১/৬/২০
প্রকৌ. মোঃ রফিকুল ইসলাম
মহাব্যবস্থাপক (এলএনজি) ও
সদস্য সংশ্লিষ্ট কমিটি

[Signature]
২১/৬/২০
প্রকৌ. মোঃ গোলাম কিবরিয়া চৌধুরী
মহাব্যবস্থাপক (সিএনজি) ও
আঞ্চলিক সংশ্লিষ্ট কমিটি

RPCL RUPANTARITA PRAKRITIK GAS COMPANY LIMITED

(A Company of Petrobangla)

Annual Procurement Plan 2021-2022

Planning & Development Division: (Goods & Related Services and Non Consulting Services)


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est'd Total cost in Tack	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR 1	সামাজিক দায়বদ্ধতার অওতায় স্বাস্থ্য সুরক্ষা উপকরণ বিতরণ।	job	1	PPR/PPA	MD/Board	own	7.00	Planned Dates Planned Days Actual Dates									Jun-22	
	Total Value of Goods Procurement					=	827.00											


তারিখ: ২২/০৬/২০
তাইমিনা বেগম


উপমহাব্যবস্থাপক (সংস্থাপন) ও
সদস্য সচিব সংশ্লিষ্ট কমিটি


০২/০৬/২০
প্রমোদ রঞ্জন রায়


মহাব্যবস্থাপক (অর্থ) ও
সদস্য সংশ্লিষ্ট কমিটি


০২/০৬/২০
ফরিদা আহমেদ

কোম্পানি সচিব ও
সদস্য সংশ্লিষ্ট কমিটি


২২/০৬/২০
প্রকৌ. বালেদা বেগম

মহাব্যবস্থাপক (সিএনজি/অপা:) ও
সদস্য সংশ্লিষ্ট কমিটি


২২/০৬/২০
রঞ্জিত কুমার সরকার

মহাব্যবস্থাপক (প্রশাসন) ও
সদস্য সংশ্লিষ্ট কমিটি


২২.৬.২০

প্রকৌ. মোঃ রফিকুল ইসলাম
মহাব্যবস্থাপক (এলএনজি) ও
সদস্য সংশ্লিষ্ট কমিটি


২২/০৬/২০
প্রকৌ. মোঃ গোলাম কিবরিয়া চৌধুরী

মহাব্যবস্থাপক (পিএভডি) ও
আঞ্চলিক সংশ্লিষ্ট কমিটি

RPCL
RUPANTARITA PRAKRITIK GAS COMPANY LIMITED
 (A Company of Petrobangla)

Annual Procurement Plan 2021-2022
Operation Division: (Goods & Related Services and Non Consulting Services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Total cost in lac tk	Time Code for Process	Advertise Precualificatio n (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Procurement of REB Electric Connection for KTL Plant	lot	1/5	DPM/OTM	MD	Own	14.00	Planned Dates Planned Days Actual Dates	21-Aug-21	4-Sep-21	11-Sep-21	18-Sep-21	2-Oct-21	30-Oct-21	70	70	Jun-22
GR 2	Procurement of Lab & Marketing Equipment (ASTM Thermo-hydrometer for Petroleum product & Marketing items Rubber hose pipe, deep Measuring Stick, Servicing of Delivery Meter & Related Instruments) for KTL Plant	NOS	6	RFO/DPM/OTM	MD	Own	4.40	Planned Dates Planned Days Actual Dates	6-Oct-21	20-Oct-21	27-Oct-21	3-Nov-21	17-Nov-21	15-Dec-21	70	70	Jun-22
GR 3	Procurement of Spare parts & Overhauling for Cat. Gen. sets of KTL Plant-2.	Lot	2	RFO/DPM/OTM	MD	Own	140.00	Planned Dates Planned Days Actual Dates	6-Nov-21	20-Nov-21	27-Nov-21	4-Dec-21	18-Dec-21	15-Jan-22	70	70	Jun-22
GR 4	Procurement of Spare parts for Process Pumps, Hot Oil Circulation Pump, Mechanical Seal including installation & commissioning of KTL Plant-2.	Lot	9	OTM/DPM	MD	Own	122.00	Planned Dates Planned Days Actual Dates	27-Nov-21	11-Dec-21	18-Dec-21	25-Dec-21	8-Jan-22	5-Feb-22	70	70	Jun-22

[Signature]
 তাহমিনা বেগম
 উপমহাব্যবস্থাপক (সংস্থাপন) ও
 সদস্য সচিব সংশ্লিষ্ট কমিটি

[Signature]
 প্রশোপ রঞ্জন রায়
 মহাব্যবস্থাপক (অর্থ) ও
 সদস্য সংশ্লিষ্ট কমিটি

[Signature]
 সফিদ আহমদ
 কোম্পানি সচিব ও
 সদস্য সংশ্লিষ্ট কমিটি

[Signature]
 প্রকৌ. খালেদা বেগম
 মহাব্যবস্থাপক (সিএনজি/অপা:) ও
 সদস্য সংশ্লিষ্ট কমিটি

[Signature]
 ২০.১০.২০

[Signature]
 ২০.১১.২০

[Signature]
 ২০.১১.২০

রঞ্জিত কুমার সরকার
 মহাব্যবস্থাপক (প্রশাসন) ও
 সদস্য সংশ্লিষ্ট কমিটি

প্রকৌ. মোঃ রফিকুল ইসলাম
 মহাব্যবস্থাপক (এক্সএনজি) ও
 সদস্য সংশ্লিষ্ট কমিটি

প্রকৌ. মোঃ গোলাম কিবরিয়া চৌধুরী
 মহাব্যবস্থাপক (সিএনজি) ও
 আহ্বায়ক সংশ্লিষ্ট কমিটি

RPCL
RUPANTARITA PRAKRITIK GAS COMPANY LIMITED
 (A Company of Petrobangla)

Annual Procurement Plan 2021-2022

Operation Division: (Goods & Related Services and Non Consulting Services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Total cost in lac tk	Time Code for Process			Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
								Planned Dates	Planned Days	Actual Dates									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GR 5	Procurement of De-Butanizer over Head & MS-HSD over Head Heat Exchanger including installation & commissioning of KTL Plant-2.	Lot	3	OTM/DPM	MD	Own	60.00												Jun-22
GR 6	Procurement of Spare Parts for MCCB Room, other Transmitter, Controller, Solenoid valves & Related Services of KTL Plant-2.	lot	2	OTM/DPM	MD	Own	19.00												Jun-22
GR 7	Procurement of spare parts for Cooling system, Motor, NRV for Cooling water Circulation Pump of KTL Plant-2	Lot	4	OTM/DPM	MD	Own	20.50												Jun-22
GR 8	Procurement of Spare Parts, upgrading, Servicing & Maintenance of Fire Fighting system for KTL Plant.	Lot	9	OTM/DPM	MD	Own	165.00												Jun-22

[Signature]
 22/10/22

তাহমিনা বেগম
 উপমহাব্যবস্থাপক (সংস্থাপন) ও
 সদস্য সংশ্লিষ্ট কমিটি

[Signature]
 22/10/22

প্রমোদ রঞ্জন রায়
 মহাব্যবস্থাপক (অর্থ) ও
 সদস্য সংশ্লিষ্ট কমিটি

[Signature]
 22/10/22

ফরিদ আহমদ
 কোম্পানি সচিব ও
 সদস্য সংশ্লিষ্ট কমিটি

[Signature]
 22/10/22

প্রকৌ. ষায়েদা বেগম
 মহাব্যবস্থাপক (সিএনজি/অপা): ও
 সদস্য সংশ্লিষ্ট কমিটি

[Signature]
 22/10/22

রাজিত কুমার সরকার
 মহাব্যবস্থাপক (প্রশাসন) ও
 সদস্য সংশ্লিষ্ট কমিটি

[Signature]
 22.10.22

প্রকৌ. মোঃ রাকিবুল ইসলাম
 মহাব্যবস্থাপক (এলএলজি) ও
 সদস্য সংশ্লিষ্ট কমিটি

[Signature]
 22/10/22

প্রকৌ. মোঃ গোলাম কিবরিয়া চৌধুরী
 মহাব্যবস্থাপক (সিএলজি) ও
 আঞ্চলিক সংশ্লিষ্ট কমিটি

RPCL
RUPANTARITA PRAKRITIK GAS COMPANY LIMITED
 (A Company of Petrobangla)

Annual Procurement Plan 2021-2022
Operation Division: (Goods & Related Services and Non Consulting Services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Total cost in lac tk	Time Code for Process			Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
								Planned Dates	Planned Days	Actual Dates							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 9	Procurement of spare parts for Air Filter, Oil Filter, Breathers filter, Rolo Z Fluid, Auto Drain valve, Air Compressor, Air Dryer of KTL Plant-2.	Lot	2	OTM/DPM	MD	Own	10.00			20-Feb-22	6-Mar-22	13-Mar-22	20-Mar-22	3-Apr-22	1-May-22	70	Jun-22
GR 10	Procurement of Spare Parts for Hot Oil Heater, Heat Transfer Fluid for Hot Oil Heater, Double Solenoid Valve for Hot Oil Heater & Overhauling of KTL Plant-2.	Lot	4	OTM/DPM	MD	Own	63.00			23-Aug-21	6-Sep-21	13-Sep-21	20-Sep-21	4-Oct-21	1-Nov-21	70	Jun-22
GR 11	Miscellaneous Safety and Maintenance safety n' lock e.g. Pb seal, punch mic, gela, Grease, General Tools - all over the year for Ashugoni.	Set	1	PPR/PPA	MD	Own	1.00			12-Sep-21	19-Sep-21	22-Sep-21	25-Sep-21	28-Sep-21	1-Oct-21	21	Jun-22
GR 12	Lube Oil (Raus-427) (208 Liter/Drum)	Nos	2	RFO/DPM/OTM	MD	Own	5.00			25-Dec-21	8-Jan-22	15-Jan-22	22-Jan-22	5-Feb-22	5-Mar-22	70	Jun-22

Signature
 22/10/22

ডাহমিনা বেগম
 উপমহাব্যবস্থাপক (সংস্থাপন) ও
 সদস্য সচিব সংশ্লিষ্ট কমিটি

Signature
 22/10/22

ফরিদ আহমদ
 কোম্পানি সচিব ও
 সদস্য সংশ্লিষ্ট কমিটি

Signature
 22/10/22

প্রমোদ রঞ্জন মায়
 মহাব্যবস্থাপক (অর্থ) ও
 সদস্য সংশ্লিষ্ট কমিটি

Signature
 22/10/22

বনজিত কুমার সরকার
 মহাব্যবস্থাপক (প্রশাসন) ও
 সদস্য সংশ্লিষ্ট কমিটি

Signature
 22/10/22

প্রকৌ. মোঃ গোলাম কিবরিয়া চৌধুরী
 মহাব্যবস্থাপক (সিএভডি) ও
 আকারক সংশ্লিষ্ট কমিটি

Signature
 22.5.20


প্রকৌ. মোঃ রফিকুল ইসলাম
 মহাব্যবস্থাপক (এলএনজি) ও
 সদস্য সংশ্লিষ্ট কমিটি


RPCL
RUPANTARITA PRAKRITIK GAS COMPANY LIMITED
 (A Company of Petrobangla)


Annual Procurement Plan 2021-2022
Operation Division: (Goods & Related Services and Non Consulting Services)


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 13	Repair Maintenance and Calibration of Storage Tank (T1) & Tank(T2).	Set	1	PPR/PPA	MD	own	15.00	Planned Dates Planned Days									Jun-22
GR 14	Installation of 40 HP condensate standby delivery pump.	Set	1	PPR/PPA	MD	own	10.00	Planned Dates Planned Days Actual Dates									Jun-22
GR 15	Repair & Maintenance works of Floating pipe Line Bridge with Drum(Barrel), Running angle bar, U-clamp, Frame, Nut-bolt etc	job	1	PPR/PPA	MD/Board	own	5.00	Planned Dates Planned Days Actual Dates									Jun-22
GR 16	Existing Light Post Repair/ New Light Post Installation with bulb, Blast, Ignition Coil, cable etc. Existing Distribution Board Repair/New Distribution Board Installation for the light Post at Ashugoni.	Set	1	PPR/PPA	MD	own	5.00	Planned Dates Planned Days Actual Dates									Jun-22
	Total Value of Goods Procurement					=	658.90										


N. B: Implementation of procurement package no. GR 1-18 if the Kailashtilla plant goes into operation.


 25/6/20
 তামিনা বেগম
 উপমহাব্যবস্থাপক (সংস্থাপন) ও
 সদস্য সচিব সংশ্লিষ্ট কমিটি


 25/6/20
 প্রমোদ রজন বায়
 মহাব্যবস্থাপক (অর্থ) ও
 সদস্য সংশ্লিষ্ট কমিটি

 25/6/20
 ফরিদ আহমদ
 কোম্পানি সচিব ও
 সদস্য সংশ্লিষ্ট কমিটি

 25/6/20
 প্রকৌ. খালেদা বেগম
 মহাব্যবস্থাপক (সিএনজি/অপা:) ও
 সদস্য সংশ্লিষ্ট কমিটি

 25/6/20
 রঞ্জিত কুমার সরকার
 মহাব্যবস্থাপক (প্রশাসন) ও
 সদস্য সংশ্লিষ্ট কমিটি

 25/6/20
 মোঃ রফিকুল ইসলাম
 মহাব্যবস্থাপক (এলএনজি) ও
 সদস্য সংশ্লিষ্ট কমিটি

 25/6/20
 প্রকৌ. মোঃ গোলাম কিবরিয়া চৌধুরী
 মহাব্যবস্থাপক (পিএভডি) ও
 আহ্বায়ক সংশ্লিষ্ট কমিটি

RPCL
RUPANTARITA PRAKRITIK GAS COMPANY LIMITED
 (A Company of Petrobangla)

Annual Procurement Plan 2021-2022
CNG Division: (Goods & Related Services and Non Consulting Services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est'd Total cost in Taka	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Procurement of Spare parts & related services for IMW50 Compressor Overhauling for CNG Central Workshop.	lot	56	OTM	MD	Own	30.00	Planned Dates Planned Days Actual Dates		9-Jun-21	23-Jun-21	30-Jun-21	7-Jul-21	21-Jul-21	18-Aug-21	70	Jun-22
GR 2	New NGV Cylinder-Retest Unit & Overhauling for Zonal Workshop, Donia.	Lot	10	OTM/DPM	MD	Own	28.00	Planned Dates Planned Days Actual Dates		27-Nov-21	11-Dec-21	18-Dec-21	25-Dec-21	8-Jan-22	5-Feb-22	70	Jun-22
GR 3	Goods for CNG Conversion & Local Made Conversion materials like mixture, clamp, wood etc for Zonal workshop, Donia.	Lot	L/S	RFQ/DPM/OTM	MD	Own	5.50	Planned Dates Planned Days Actual Dates		7-Dec-21	21-Dec-21	28-Dec-21	4-Jan-22	18-Jan-22	15-Feb-22	70	Jun-22
GR 4	Top Overhauling & Related Spare Parts for IMW Compressor Engine (CAT Engine) & Related Service for CNG Workshop, Dhaka.	Lot	1	RFQ/DPM/OTM	MD	Own	10.00	Planned Dates Planned Days Actual Dates		17-Dec-21	31-Dec-21	7-Jan-22	14-Jan-22	28-Jan-22	25-Feb-22	70	Jun-22
GR 5	Cooling Tower Chemical & Spare for CNG Workshop, Dhaka.	Lot	1	RFQ/DPM	MD	Own	3.00	Planned Dates Planned Days Actual Dates		13-Dec-21	20-Dec-21	23-Dec-21	26-Dec-21	29-Dec-21	1-Jan-22	21	Jun-22
GR 6	CNG Conversion Spare Parts (Shut of Valve, Relay, STAP etc) for CNG Workshop, Dhaka.	Lot	L/S	RFQ/OTM/DPM	MD	Own	3.00	Planned Dates Planned Days Actual Dates		14-Jan-22	21-Jan-22	24-Jan-22	27-Jan-22	30-Jan-22	2-Feb-22	21	Jun-22

[Signature]
 ২২/১০/২০২২

[Signature]
 ২২/১০/২০২২

[Signature]
 ২২/১০/২০২২

[Signature]
 ২২/১০/২০২২

প্রমোদ শর্মা
 মহাব্যবস্থাপক (অর্থ) ও
 সদস্য সংশ্লিষ্ট কমিটি

ফরিদুল আলম
 কোম্পানি সচিব ও
 সদস্য সংশ্লিষ্ট কমিটি

মুহম্মদ
 ২২.১০.২২

তাইমিনা বেগম
 উপমহাব্যবস্থাপক (সংস্থাপন) ও
 সদস্য সচিব সংশ্লিষ্ট কমিটি

প্রমোদ কুমার সরকার
 মহাব্যবস্থাপক (প্রশাসন) ও
 সদস্য সংশ্লিষ্ট কমিটি

প্রমোদ কুমার
 মহাব্যবস্থাপক (এগনজি) ও
 সদস্য সংশ্লিষ্ট কমিটি

মোঃ রফিকুল ইসলাম
 মহাব্যবস্থাপক (এগনজি) ও
 সদস্য সংশ্লিষ্ট কমিটি

মোঃ গোলাম কিবরিয়া চৌধুরী
 মহাব্যবস্থাপক (পিএজি) ও
 আহ্বায়ক সংশ্লিষ্ট কমিটি

Annual Procurement Plan 2021-2022

CNG Division: (Goods & Related Services and Non Consulting Services)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid Total cost in lac tk	Time Code for Process	Advertise Prequalification (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Procurement	
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR 7	NGV Cylinder Reforest existing gradation of the unit/ up gradation of the existing system & related service (if necessary) for CNG Workshop, Dhaka.	Lot	1	DPM/OTM	MD	Own	30.00	Planned Dates Planned Days Actual Dates		6-Mar-22	20-Mar-22	27-Mar-22	3-Apr-22	17-Apr-22	15-May-22	70	Jun-22	
GR 8	Emergency Spare parts/materials for safe & uninterrupted operation and maintenance of CNG re-fueling station & workshop.	Lot	L/S	RFQ/DPM/OTM	MD	Own	25.00	Planned Dates Planned Days Actual Dates		14-Feb-22	28-Feb-22	7-Mar-22	14-Mar-22	28-Mar-22	25-Apr-22	70	May-22	
	Total Value of Goods Procurement					=	134.50											

তাহমিনা বেগম
উপমহাব্যবস্থাপক (সংস্থাপন) ও
সদস্য সচিব সংশ্লিষ্ট কমিটি

প্রমোদ রঞ্জন রায়
মহাব্যবস্থাপক (অর্থ) ও
সদস্য সংশ্লিষ্ট কমিটি

মুহিত আহম্মদ
মোহাম্মাদি সচিব ও
সদস্য সংশ্লিষ্ট কমিটি

প্রবী, খালেদা বেগম
মহাব্যবস্থাপক (সিএনজি/অপা:) ও
সদস্য সংশ্লিষ্ট কমিটি

রঞ্জিত কুমার সরকার
মহাব্যবস্থাপক (প্রশাসন) ও
সদস্য সংশ্লিষ্ট কমিটি

মোঃ রফিকুল ইসলাম
মহাব্যবস্থাপক (এলএনজি) ও
সদস্য সংশ্লিষ্ট কমিটি

মোঃ গোলাম কিবরিয়া চৌধুরী
মহাব্যবস্থাপক (পিএনজি) ও
আঞ্চলিক সংশ্লিষ্ট কমিটি